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• Meeting minutes from the August 11 call will be distributed shortly along with the current schedule.

• Updated schedule is drilling tentatively scheduled to begin September 15 with 3 weeks of drilling. First 
day will include utility locates and other site preparations.

• Outstanding issue after the August 11 call include:

- Potential for a face-to-face meeting.

- Setting the depth of the screens. This will be decided after looking at the logs and sketching up a 
cross-section depicting the geology. Information will be shared amongst the.group and will need to 
identify the intended screen depth within 24 hours.

• Drilling sequencing will end with the background well nest at MW-7. It has been suggested that we start 
with the north boring, but some information is already available due to the deeper boring at MW-40, 
which may make drilling at the MW-16 or MW-8 location a better choice.

• Rick Burns asked if cores would be retained during the project for later review. Jeff noted that cores will 
be logged as soon as they are recovered from the hole. CH2M HILL will log the cores onsite and disposed 
with soil cuttings as soon as the logs are made. Photos will be taken, but the cores will not be saved. ''

• City is not sure if they will want to have someone onsite during drilling or only for split-sampling.

• Rick Burns asked about the estimated production rate per day. Jeff noted that we don't currently have 
estimated production rates and are working with the driller to better define the schedule.
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